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SUMMARY OF CHANGES

|24, The purpose of this modification is to establish the total final price for the Basic Period, FY 98 (1 Dec 97 -30
S2p 88). Option Year One. FY 99 (1 Oct 98 — 30 Sep 99) and Option Year Two, FY 00 (1 Oct 99 -30 Sep 00} 1n
accordance with DCAA Audit Report #4181-2000D13300485 and 24181-2001D15200120. This modification also
corrects the modificznion autharity for Modifications POOOZT and POOOSS.

14B. In accordance with conmact clause FAR 52.216-16. Incentive Price Revision-Firm Tarzet, the total final price

tor the Basic Period (1 Dee 57 — 30 Sep 98) isas follows:

Conract Targzet Cost £3.724.300.00

Incorred Cost $3.240.772.15

Overrun 5 25472.15)

Contract Targss Cost $3,224.300.00

Contract Targe: Profit £ 12897200

Total Target Prics 53,353 272.00

Invoices Paid to Date 3,353.272.00

Balance Incentive Due 5 0.00
1AL, In deeordance with contract clause FAR 52.216-16, Incentive Price Revision-Firm Target, the total final price
for Oorion Year Onz (1 Ocr 88 — 30 Sep 997 i5 a5 follows

Contract Target Cost 53,835.4%4.00

feurred Cost 33877351 .58

Crwverrun S 28.837.58)

Comraet Target Cost 83,848,494 00

Contract Targef Proft 8 15394000

Total Tarzet Price £4.002 434 00

[nveices Paid 1o Das 54 00243202

(50,08 differente due to roupding)

Balance Tneentive Dus g 0.00

140, In eccordance with contract clause FAR 52.216-16. Incentive Price Reévision-Firm Targst, the tota) final prics
for Option ¥ear Two (1 Oct 95 - 30 Sep 00 15 as follows:

WEN TIA0-0E-IE2-805T S0336-101 OPTICH AL FORM 3364 (2-86)
Sponsored by GEA
FAR (48 CFR) 33.110
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HAME OF QFFEROR OR CONTRACTOR
TREND WESTERN TECHNICAL CORP
Contract Tarzst Cost ot o [ﬂ,i',--._J t36
Incurred Cost £3.924 113.00

Clverrun

Contract Targst Cost

Lontract Targst Profit

Total Targer Price

S( 214,108 44)

E3.710,004 58
& 148.400.18

$3.858,404 .74

Involces Paid to Das

|.aJ

53,858,404 74

Balance Incaptive Dus

L]

0.00
T4k, The following balances are deoblizgated from the conmact as indicaced bejow:

Deoabligaiz FY 1999 finds:

3TH3400 300 6444 364418 302092 03 660700 A30263 b 210355
Deobligate FY 2000 funds
FTOF400 300 6444 308461 0339212 660700 5 3128122

oo

L4F. The total cost for FY
82,103,535 10 84,1 34,51311_:?

prien Year One (1 Oct 28 — 30 Sep 99), has decreused from 54,187,084.14 by

'_—'G Th.. TDTE[J cost for FY00, Option Year Two (1 Oct 99 — 30 Sep 00), has decreased from $4,129.193.42 by
531 .281.32 1o 54097 91220
14H. The total cost of the contract has decreased from $18,168,757.54 by $33,384.77 w0 $18.135.372.77,

41 The modification autherity in Block [3C for modifications POO027 and POO03S is camrecied to read FAR
32222 43, Fair Labor Standards Act and Service Conract Act — Price Adjustment (Multiple Year and Chption
Contracis),

NEN TH0-BI-152-8057 30336-201 QFTIONAL FORM 33594 {4-86)

Sponsored by GSA
FAR (28 CFR) 53.110




